








Project Phases

Your Vehicle,
Our Navigation

- ✓ Signed contract
- ✓ ANT® delivered
- ✓ Checklist passed
- ✓ Prototype AGV ready
- ✓ AGV(s) ready
- ✓ AGV(s) in operation

	PHASE 1	PHASE 2	PHASE 3	PHASE 4	PHASE 5	PHASE 6	PHASE 7
Activities	Analysis / Quotation  <ul style="list-style-type: none"> Verification that ANT® fits properly with the target applications of the vehicle Analysis of your vehicle's compatibility with ANT® Quote submission 	Kick-off  <ul style="list-style-type: none"> Kick-off meeting Timing review Vehicle review: laser type, communication protocol, motor drives, steering type etc. ANT® shipped to your company 	Pre-integration  <ul style="list-style-type: none"> Electrical and wiring modifications * Implementation of mechanical modifications * Checklist review <p><i>* If necessary</i></p>	Integration  <ul style="list-style-type: none"> Final check and tuning of vehicle settings Calibration and testing Staff training: calibration, mapping, route creation 	Industrialization / Roll-out  <ul style="list-style-type: none"> Industrialization of prototype Launch of vehicle onto market 	Installation  <ul style="list-style-type: none"> Vehicle calibration Preparation of environment Mapping Route creation if applicable Deployment of AGV(s) 	Scale up  <ul style="list-style-type: none"> Vehicle sales Installation at customer sites Expansion of customer fleets
Support		Remote	Remote	Remote & your site	Remote	Customer site	On demand
Duration			2-8 weeks	1-8 weeks		2-6 weeks	
Responsible	Your company & BlueBotics	Your company & BlueBotics	Your company & BlueBotics	Your company & BlueBotics	Your company	Your company & BlueBotics	Your company

Integration Package